
Date Time In
Time Out

Time Spent (Hours) Members Task
12/20 10:00 AM 12:00 PM 2 All Research
12/23 1:00 PM 2:00 PM 1 All Research
12/28 2:00 PM 4:00 PM 2 All Research

1/2 6:00 PM 9:00 PM 3 All Research
1/5 2:00 PM 4:00 PM 2 All Research
1/7 1:00 PM 4:00 PM 3 All Research & development
1/9 10:00 AM 2:00 PM 4 All Research & development

1/11 9:00 AM 10:00 AM 1 ALL Research & development
1/12 1:00 PM 4:00 PM 3 ALL Research & development
1/15 4:00 PM 7:00 PM 3 ALL Research & development
1/18 2:00 PM 4:00 PM 2 ALL Research & development
1/20 5:00 PM 7:00 PM 2 ALL Research & development
1/22 4:00 PM 8:00 PM 4 ALL Research & development
1/27 2:00 PM 6:00 PM 4 ALL Research & development
1/29 3:00 PM 4:00 PM 1 ALL Laying PCB
1/30 4:00 PM 6:00 PM 2 ALL Laying PCB

2/2 6:00 PM 7:00 PM 1 ALL Laying PCB
2/5 4:00 PM 7:00 PM 3 ALL Laying PCB
2/6 5:00 PM 8:00 PM 3 ALL Laying PCB
2/9 6:00 PM 8:00 PM 2 ALL Laying PCB

2/10 5:00 PM 7:00 PM 2 ALL Ordering
2/15 6:00 PM 7:00 PM 1 ALL Design
2/18 10:00 AM 4:00 PM 6 ALL Design
2/20 12:00 PM 2:00 PM 2 ALL Design
2/21 11:00 AM 5:00 PM 6 ALL Assembly
2/24 3:00 PM 7:00 PM 4 Bao and Braam Assembly
2/26 5:00 PM 7:00 PM 2 ALL Troubleshooting
2/28 6:00 PM 8:00 PM 2 ALL Troubleshooting

3/1 1:00 PM 5:00 PM 4 ALL Troubleshooting
3/3 5:00 PM 7:00 PM 2 ALL Code - Charge Controller
3/4 12:00 PM 5:00 PM 5 ALL Code - Charge Controller
3/5 11:00 AM 3:00 PM 4 ALL Code - Charge Controller
3/6 3:00 PM 7:00 PM 4 ALL Code - Charge Controller
3/7 2:00 PM 7:00 PM 5 ALL Code - Charge Controller / Troubleshooting
3/8 1:00 PM 8:00 PM 7 ALL Code - Charge Controller / Troubleshooting
3/9 2:00 PM 4:00 AM 2 ALL Code - Charge Controller / Troubleshooting


